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Radiogram No. 5040u    Form 24 for 01/05/2011 
SM Ventilation System Preventive Maintenance. Coulomb Crystal Experiment 

GMT CREW ACTIVITY  
06:00-06:10 FE-4, FE-6 Morning Inspection 
06:00-06:05 FE-1 Morning Inspection 
06:00-06:05 FE-5 PRO K Urine Test 
06:00-06:05 FE-2 Elektron-VM Aerosol Filter Inspection   
06:00-06:05 CDR SLEEP Data Log Entry 

06:05-06:10 CDR, FE-2, 
FE-5 Morning Inspection 

06:05-06:15 FE-1 SONOCARD Experiment Termination  

06:10-06:40 
CDR, FE-2, 
FE-4, FE-5, 
FE-6 

Post-sleep 

06:15-06:40 FE-1 Post-sleep 
06:40-07:30  BREAKFAST 
07:30-07:45  Work Prep 
07:45-08:10  Daily Planning Conference (S-band) 
08:10-08:20 FE-6 MAKITA Battery Installation 
08:10-09:10 FE-5 EMU Caution and Warning Simulator (ECWS) Onboard Trainer 
08:10-09:40 CDR Physical Exercise (ARED)  
08:15-08:30 FE-1 SONOCARD Copy Data to RSE-MED Laptop  
08:20-08:55 FE-2 ISS RS Window Inspection and Photography (Preparation) 
08:20-08:30 FE-6 EHS GC/DMS Ops Start 
08:30-09:30 FE-1 COULOMB CRYSTAL Experiment. Tagup with specialists (S-band)  
08:30-09:30 FE-6 EMU Caution and Warning Simulator (ECWS) Onboard Trainer 
08:45-09:50 FE-4 SM Ventilation System Preventive Maintenance. Group В2  
08:55-10:40 FE-2 RS ISS Window Inspection and Photography  
09:10-09:40 FE-5 BIORHYTHM 1st measurement, FE-5 

09:30-09:55 FE-1 TV (ISS-MCC) COULOMB CRYSTAL. Preparation and TV Downlink(То=09:23, 
Т1, Т2, Т3 from Daily Flight Program [СПП])  

09:30-09:35 FE-6 ICV-MAKITA Battery Replacement 
09:35-09:40 FE-6 MERLIN Desiccant Replacement 
09:40-09:45 FE-5 EPM Laptop Activation 
09:40-11:10 FE-6 Physical Exercise (ARED)  
09:50-10:15 FE-4 RS ISS Window Inspection and Photography  
09:50-09:55 CDR T2 Alignment Guide Install 
09:55-11:05 FE-1 Stowing disposal hardware in Progress 408 and IMS updates  
09:55-10:10 CDR,FE-5 Crew cabin removal in support of CDRA maintenance 
10:10-11:10 FE-5 Physical Exercise (CEVIS)  
10:10-10:35 CDR Waste and Hygeine Compartment (WHC) Access 
10:15-12:00 FE-4 SM Ventilation System Preventive Maintenance. Group В2  
10:35-12:00 CDR WHC Hose Removal 
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11:05-11:30 FE-1 TV (ISS-MCC) COULOMB CRYSTAL. Preparation and TV Downlink (Т2, Т3 - 
from Daily Flight Program [СПП])  

11:10-12:10 FE-6 Physical Exercise (CEVIS)  
11:10-12:00 FE-2 Physical Exercise (ARED)  
11:10-11:45 FE-5 USOS Hatch Seal Inspection 
11:30-13:00 FE-1 Physical Exercise (TVIS), Day  4 
11:45-12:30 FE-5 EMU Cooling Loop Reconfig 
12:00-13:00 CDR WHC Pressure Sensor R&R 
12:00-13:00 FE-2, FE-4 Handover to ISS-26 Crew 
12:10-12:15 FE-6 ICV-MAKITA Battery Replacement 
12:15-12:25 FE-6 Detaching Meas Exp Unit B from CBEF IU Micro-G 
12:25-12:35 FE-6 Meas Exp Unit B Detachment from CBEF IU 1G 
12:30-12:45 FE-5 Crew Quarters 4 (CQ4) Plug in Plan (PIP) Audit 
12:45-12:50 FE-5 PASSAGES PL PCMCIA Card Stowage 
12:55-13:00 FE-6 CGBA-5 Status Check 

13:00-14:00 
CDR, FE-1, 
FE-4, FE-5, 
FE-6 

LUNCH 

13:00-13:05 FE-2 On MCC Go ISS O2 repress from Progress 407 СрПК (start)  
13:05-14:05 FE-2 LUNCH 
14:00-14:20 FE-1 БСПН software upgrade on b/u channel  
14:00-14:05 FE-5 PROK Diet Logging (Day 2-4) 
14:00-14:05 FE-6 EHS Sampling Termination 
14:00-15:20 CDR WHC Valve R&R 

14:05-15:05 FE-6 Inspection of Portable Breathing Apparatus (PBA) and Portable Fire Extinguisher 
(PFE) 

14:05-14:50 FE-5 EMU Cooling Loop Reconfig 
14:05-14:10 FE-2 ISS O2 repress from Progress 407 СрПК (terminate)  
14:10-15:10 FE-2, FE-4 Handover to ISS-26 Crew 
14:20-16:40 FE-1 Stowing disposal hardware in Progress 408 and IMS updates  
14:50-15:00 FE-5 PAO Hardware Setup 
15:00-15:10 FE-5 Crew Prep for PAO 
15:05-16:05 FE-6 Caution & Warning Book Update 
15:10-15:30 FE-5 PAO Event 
15:10-15:50 FE-2, FE-4 Filling EDV [KOB] for Elektron-VM from CWC 1069, 1008  
15:20-16:20 CDR WHC Urine and Water Hoses Replacement 
15:30-15:40 FE-5 Post-PAO Hardware Deactivation 
15:40-17:10 FE-5 Physical Exercise (ARED)  
15:50-16:30 FE-2 СОЖ Maintenance  
16:00-16:15 FE-4 Verify ИП-1 Flow Meter Configuration  
16:05-16:40 FE-6 USOS Hatch Seal Inspection 
16:15-17:45 FE-4 Physical Exercise (TVIS), Day  1 
16:20-16:50 CDR WHC Activation and Leak Check 
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16:30-16:50 FE-2 IMS Update  
16:40-17:40 FE-1 Physical Exercise (VELO), Day  4 
16:50-17:10 FE-6 Installing WHC Closeout Panels 
17:10-17:30 CDR, FE-5 Crew Cabin Installation 
17:10-17:15 FE-6 ICV-MAKITA Battery Replacement 
17:10-17:15 FE-2 Elektron-VM Aerosol Filter Inspection   
17:15-17:45 FE-6 Psychological Evaluation Program (WinSCAT) 
17:15-18:45 FE-2 Physical Exercise (TVIS), Day  4 
17:30-18:15 FE-5 EMU Cooling Loop Scrub Terminate 
17:30-17:35 CDR Removal of Т2 Alignment Guides 
17:35-18:35 CDR Physical Exercise (CEVIS)  
17:45-18:05 FE-6 HRF Urine Collection Hardware Setup 
17:45-18:45 FE-4 Physical Exercise (VELO), Day  4 
18:05-18:20 FE-6 Т2 Verification and Power Up 
18:15-18:45 FE-5 Evening Work Prep 
18:15-18:35 FE-1 Evening Work Prep 
18:20-18:40 FE-6 Evening Work Prep 
18:35-18:45 CDR Evening Work Prep 
18:35-18:45 FE-1 TVIS Weekly Maintenance 
18:40-18:45 FE-6 ICV-MAKITA Battery Stow 
18:45-19:10  Daily Planning Conference (S-band) 
19:10-19:30  Evening Work Prep 

19:30-21:30 FE-1, FE-4, 
FE-5, FE-6 Pre-sleep 

19:30-19:35 CDR MPC Power Up 
19:30-21:20 FE-2 Pre-sleep 
19:35-21:25 CDR Pre-sleep 
21:20-21:30 FE-2 SONOCARD Experiment Start  
21:25-21:30 CDR MPC Power Down 
21:30-06:00  SLEEP 
Notes: 
1. SM Window #9 shutter opening is at crew discretion w/ Report to MCC  
2. See OSTP for references to US activities 
3. Pre-sleep ops: daily food prep, dinner, pre-sleep 
End of Radiogram 
 


